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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUT]ON REPORT

HEADING

Date: September 8, 2003 -
From: Kevin M. Matheis, On-Scene-Coordinator %‘“MW

U.S. EPA Region I

To: R. Salkie, EPA _ J. Rotola, EPA
T. Johnson, 5202G M. Mears, 2CD
M. Basile, 2CD-POB B. Deese, 2ERRD-RAB
L. McDavid, 20RC-NYCSF J. LaPadula, 2ERRD-NYRB
R. Bymes, 201G D. Dillon, 2CID
- T. Riverso, 20PM-GCMB  ERD-Washington (E-Mail)
S. Ervolina, NYSDEC D. King, NYSDEC IX

J. Golumbek, City of Buff. ~ R.Stanton, City of Buffalo
D. Sutton, City of Buffalo  C. O’Conner, NYSDOH
S. Soden, WRS I&E, Inc. Weston Solutions

Subject: =~ Buffalo Weaving and Belting Co., City of Buffalo, NY - L
... Fire damaged buildings containing drums 6f inknown matérials and fire
... damaged materials,” and suspected asbéstoswrapped piping beneath”
.+, - collapsed:roofs and fire'damaged-debris.* Other buildings ¢ontair druins,
' laboratory chemicals, asbestos, and electrical transformers

T

POLREP NO: Seven (7) www.epaosc.net/buffaloweaving
IL BACKGROUND
SITE/SPILL NO.: 02TU
RESPONSE AUTHORITY: CERCLA/SARA
NPL STATUS: Non-NPL
CERCLIS ID: NYDO002111375
START DATE: April 18, 2003
COMPLETION DATE: N/A
VERBAL FUNDING: April 18, 2003 by ERRD Division Director

ACTION MEMO (AM) STATUS: Signed May 5, 2003

IIL.

RESPONSE INFORMATION

A. Situation (See POLREP 1) www epaosc.net/buffaloweaving

li. : ;A‘ction's Taken N .

Dismantling operations have been completed for-this phasé.of the project. Building 19
remains to be dismantled, but equipment within:the-buildings'may have Some value; so
dismantling will.occur within the nextfew months: Non-hazardous demolition debris
shipments have béen completed. As of September 9, 2003 4 total of 82 trucks
containing 1,100 tons of debris has been sent off-site.
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10.

Scrap metal shipments have been completed. The scrap metal is being recycled at Lake
Erte Recycling, located in Buffalo, NY. A total of 250 tons of scrap metal has been
shipped off-site to date.

As of September 8, 2003, a total of 650 drums and over 2,000 other containers are at the
site and predominantly stored within buildings 12 and 17.

Chandler Street has been reopened for traffic.

Cleanup within the three machinary pits have been completed. A total of 10 drums of
grease and 6 drums of oil were removed from the pits. The pits have been backfi lled.

The two, 10,000 gallon fuel oil tanks have been uncovered from their concrete vault.
The waste from the #2 fuel oil tank was sent to NOCO for recycling. The waste from the
number 6 fuel oil tank resembled tar and was removed via supersucker and sent to
Modemn Landfill, located in Niagara Falls, NY for stabilization and disposal. 40 tons of
debris contaminated with number 6 fuel oil was sent for landfill at Modern Landﬁl‘l_
This debns resulted from the cleanout of the vault prior to backfilling with brick and
rock.

Additional funds will be required from EPA to complete the disposal of the drums land
transformers within the main site buildings. The OSC has prepared an Action
Memorandum for consideration by EPA management.

RST contractor was on Site from 9/2 through 9/6 completing a comprehensive drum
inventory including photographic log of the drums on-site.

Site has been partially demobilized to complete cleanup at another local site and U.li]tﬂ
additional funding is received. Inspections at the site are continuing on a regular basis.

Site property has been secured with fencing and concrete barricades.

C. Future Actions

Additional funds to complete project will be requested in an Action Memorandum to be
reviewed by EPA management. 'r

Site security and operations will continue. ;
D. Key Issues

None




V. COST INFORMATION: As of 09/08/03

el o i : s ,,’”?.'Slte Cellmg as o 09/08/03 ““‘““ e “'*““““%”’T*“."‘"“““” - 4;""
Total Ceiling Costs to Date Amount Rema&{’ung
WRS I&E $ 925,000 $ 875,000 $ 50,000
RST $ 106,000 $ 100,000 S 6000 |
Totals $ 1,031,000 ($ 975,000 $ 56,000 | J

The above accounting of expendrtures is an estimate based on ﬁcures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which the OSC must rely upon| may
not be entirely up-to-date. The cost accounting provided in this report does not necessanly
represent an exact monetary figure which the govemment may include in any claim for cost
recovery.
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